Radiogram No. 8306u

FGB Enclosure Installation

GMT

06:00-06:10

06:10-06:40
06:40-07:30
07:30-07:50
07:30-08:00
07:50-08:00
08:00-08:15
08:15-08:30
08:30-11:05
08:30-08:40
08:40-08:55
08:45-10:15
08:55-09:35
09:55-11:05
10:45-10:55
10:55-11:15
11:05-12:35
11:05-11:25
11:15-11:30

11:25-12:45

11:30-12:05
12:10-12:35
12:35-12:45
12:35-13:00
12:45-13:00
13:00-14:00
14:00-14:05
14:05-14:15
14:15-14:35
14:35-15:15
14:35-14:40
14:35-15:10
14:40-14:50
15:00-15:10
15:10-15:25

CREW
FE-1, FE-2
CDR

CDR
FE-1, FE-2
CDR

FE-1
CDR
FE-2

CDR

FE-2

CDR
FE-1
FE-2

FE-1
FE-2

CDR
FE-2
CDR, FE-1

FE-2

CDR

FE-2

FE-1

FE-2
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ACTIVITY

Morning Inspection

Morning Inspection Inspection of DC1 Power Panel (BBI) Circuit Breaker
[A3C] fuses in DC1 Fuse Boxes BINN-30, BIMIM-36

Post-sleep
BREAKFAST

Prep for Work

BAR. Terminate Kelvin charging

Daily planning conference (S-band)

ISS Crew and IF'Ol'Y (RSA Flight Control Team) Weekly Conference (S-band)
Installation of enclosures in zones 355, B (panel 407)

Prep for Work

Charging STIMUL Suit Battery

Physical Exercise (RED)

RESPIRATION. Experiment setup. Tagup with specialists (S-band)
RESPIRATION. Experiment ops and cleanup. Tagup with specialists (S-band)
Glove Box (MSG): activation

SHERE. Starting the Experiment

Physical Exercise (CEVIS)

RESPIRATION. Experiment setup. Tagup with specialists (S-band)

SHERE. Unstow the kit

RESPIRATION. Experiment ops and cleanup. Tagup with specialists (S-band
)
SHERE. Install Fluid Module

SHERE. Remove Fluid Module

BAR. Terminate Kelvin charging TTM-2
SLEEP - hardware installation, data loading
IMS tagup (S-band)

LUNCH

PAO hardware setup

Crew prep for PAO

PAO event (Ku + S-band)

COX Maintenance

PAO Hardware Deactivation

Stowing Equipment in FGB Enclosures
CWC audit

SLEEP —activation of Actiwatch hardware
SHERE. CGBA operation



15:10-15:30
15:25-16:00
15:40-16:40
16:05-16:30
16:30-16:45
16:40-18:10
16:45-16:50
16:50-17:50
17:10-18:10
17:50-18:05
18:05-18:10
18:10-18:40
18:10-18:15
18:15-19:15
18:40-18:45
18:45-18:50
18:50-19:15
19:15-19:30
19:30-20:00
20:00-20:30
20:30-21:30
21:30-06:00

Notes:

FE-1
FE-2
FE-1

FE-2
FE-1
FE-2

CDR

FE-2

CDR
CDR,FE-1

FE-2
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IMS Update

SHERE. Install Fluid Module

Physical Exercise (VELO+RED), day 3
SHERE. Remove Fluid Module
SHERE. Equipment Stow

Physical Exercise (CEVIS)

SHERE. Data transfer

Physical Exercise (CEVIS)

Physical Exercise (VELO+RED) day 3
SHERE. Experiment Closeout

FSL - insertion of digital tape

Evening Work Prep

Transfer TVIS, RED, and HRM data to MEC
Evening Work Prep

MSG. File transfer to Laptop

MSG - power down

Evening Work Prep

Daily Planning Conference (S-band)
DINNER

Daily Food Prep

Pre-sleep

SLEEP

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.

End of Radiogram



